
12/20/18 12/20/18

XXXX 1/1/19.  Crew will remobe 
on 1/2/19 and begin work on 1/3/19.

[J~i ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _.1§_ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operatina Period: 12/20/18 Task Order: 0618F0308 Paqe 1 of 1 

Project Name: F.J. Dayle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 

Leonard, Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Dewater accumulated rainwater in Grid(s) No. FJD02-06, 1) Complete: Dewatering of standing rainwater in 

FJD03-04, FJD09-03, FJD08-04, DRA06, and DRA011 ; Grid(s) No. FJD02-06, FJD03-04, FJD08-04 and 

2) After dewatering, resume restoration in Grid(s) No. FJ008-01 , FJD08-04; 

FJD08-02 and FJD08-04; 2) In Progress: Restoration in Grid(s) No. FJD08-01 , 

3) Continue off-site T&D of TSCA-contaminated soils; FJD08-02, FJD08-04, DRA010 and ORA028; 

4) Decontaminate transporter trailers and demobilize same. 3) In Progress: Continuation of off-site T&D of TSCA-
contaminated soils (approximately 80 yd' remain 

4) 
in TSCA stockpile, cover and anchor same); 
Decontaminate three (3) transporter end-dump 
trailers, demobilize same. 
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2. 
Continue restoration in Grid(s) No. FJD08-01 , FJD08-02, FJD08-04, FJD09-01 , FJD09-03, DRA010 and DRA012. Reset chain-link fencing and 
privacy screening, secure site for holiday break. Crew in demobilization status from 12/22/18 to 1/02/19. 

3. Quantity/ Volume Tracking: 
Descrlntion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road) 5 Truck Loads - 47.25 tons 

Non-regulated, non-hazardous soils 
88 Truck Loads - 2,156.74 tons 
(all scale tickets received) 

TSCA-contaminated soils 
3 Truck Loads - 65.86 tons 11 Truck Loads - 234.33 tons 

Select Backfill Wolf Creek Plant (12-15 Pll 2 Truck Loads - 48.13 tons 61 Truck Loads - 1,483.38 tons 

C&D Debris <wooden portions of buildina stored in roll-off box) 1 30-vd. ocen-top box -=5 tons 

Toosoil, Horn Plant 6 Truck Loads - 73.56 tons 13 Truck Loads - 178.56 tons 

4. Number of Personnel Authorized Current Period 

Personnel Catenorv: Ouantitv: Personnel Cateaorv: Ouantitv: 

Response Manaqer 1 Operator 3 

FCA 1 Laborer 3 

Foreman 1 Truck Driver/Laborer 1 

s. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab oickup (RM) 1 1 Portable toilets 3 3 

½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
1-ton dumo-truck 1 1 Mini-excavator (Bobcat E85) 1 1 
½ -ton extended cab (POV) 1 1 2,000-aallon Water Truck 1 1 

40' x 8' office trailer 1 1 Excavator <JD 210Gl 1 1 

70 kW Generator 1 1 Front End Loader (JD 544K) 1 1 

Passenaer car, FCA 1 1 Bulldozer /JO 650K-XLTI 1 1 

2• centrifuaal numn/hoses 2 2 Plate comcactors 2 2 

20' Conex Box 1 1 

e. = nts / Amendments llnclude Time\ 

Sia nature of OSC Date Sianature of RM Date 
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